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Texas State Soil and Water Conservation Board 

State Nonpoint Source Grant Program 

Project 15-53 
 

 

PROJECT SUMMARY PAGE 

 

Title of Project 
Delivering Education Programs Focused on Stakeholder Needs to Address Agricultural 

NPS in the Arroyo Colorado Watershed 

Project Goals/Objectives 

 Distribute and develop materials needed to educate agricultural producers focused on 

technical information of BMPs 

 Educate agricultural producers on various financial and technical assistance 

programs available to help implement and pay for BMPs  

 Host field tours with producers currently using BMPs to highlight their effectiveness 

 Host demonstrations for agricultural producers to observe the effects of BMPs  

 Increase the number of producers that participate in incentive programs and install 

BMPs  

 Host a soil testing campaign to encourage the reduction of fertilizer application 

Project Tasks 
(1) Project Administration; (2) Conduct Education and Outreach to Increase Landowner 

Participation in Incentive Programs 

Measures of Success 
 Number of agricultural producers being educated 

 Increased participation in incentive programs or increased adoption of BMPs 

Project Type Implementation ( ); Education (X ); Planning ( ); Assessment ( ); Groundwater ( ) 

Status of Waterbody on 

2012 Texas Water Quality 

Inventory and 303(d) List 

Segment ID 

2201 (Arroyo Colorado 

Tidal) 

 

 

 

 

2201B (Unnamed drainage 

tributary) 

 

2202 (Arroyo Colorado 

Above Tidal) 

 

Parameter 

Bacteria  

DDE in edible tissue 

Depressed dissolved oxygen 

Mercury in edible tissue  

PCBs in edible tissue  

 

Bacteria 

 

 

Bacteria  

Mercury in edible tissue  

PCBs in edible tissue 

Category 

5c 

5c 

5c 

5c 

5a 

 

5b 

 

 

5b 

5c 

5a 

Project Location 

(Statewide or Watershed 

and County) 

Arroyo Colorado Watershed in Hidalgo, Cameron and Willacy Counties 

Key Project Activities 

Hire Staff ( ); Surface Water Quality Monitoring ( ); Technical Assistance ( ); 

Education (X ); Implementation ( ); BMP Effectiveness Monitoring ( ); RUAA ( ); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

Texas NPS Management 

Program Elements 

 E1, LTGs 1, 2, 3, 6, 8 
 E1, STG 2D, STG 3A, 3B, 3C, 3D, 3F 

 E2, E3 

Project Costs $ 83,027 

Project Management 
 Texas Water Resources Institute 

 Texas A&M AgriLife Extension Service  

Project Period October 1, 2014 – March 31, 2016 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Kevin Wagner  

Title Associate Director 

Organization Texas A&M AgriLife Extension Service, Texas Water Resources Institute 

E-mail Address klwagner@ag.tamu.edu 

Street Address 1500 Research Parkway Ste 110 

City College Station  County Brazos State TX  Zip Code 77843 

Telephone Number 979-845-2649 Fax Number 979-845-8554 

 

Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation Board (TSSWCB) Provide state oversight and management of all project 

activities and ensure coordination of activities with 

related projects and the Texas Commission on 

Environmental Quality (TCEQ). 

Texas Water Resources Institute (TWRI), Texas A&M 

AgriLife Extension Service & Texas A&M AgriLife 

Research 

Provide overall project coordination and administration, 

reporting, project education and outreach and 

coordination of education and outreach, promote the 

participation in incentive programs. 

Texas A&M University, Department of Biological and 

Agricultural Engineering (BAEN) 

Work with TWRI in updating educational materials to 

make region specific.  

Texas A&M AgriLife Research and Extension Center, 

District 12 

Work with TWRI in updating educational materials to 

make region specific and present during educational 

events, as appropriate. 

Texas State Soil and Water Conservation Board, Harlingen 

Regional Office (HRO) 

Work with and assist SWCDs in the development, 

implementation, and maintenance of WQMPs. 

Responsible for technical review and certification of 

WQMPs. Provide information to AgriLife Extension to 

coordinate related education programs and assist with 

demonstration field tours. 

Southmost Soil and Water Conservation District #319, 

Hidalgo Soil and Water Conservation District #350 and 

Willacy Soil and Water Conservation District #349 (SWCD) 

Collaborates with HRO to develop, implement and 

maintain WQMPs. Provide information to AgriLife 

Extension to coordinate related education programs and 

assist with demonstration field tours. 
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Part II – Project Information 

 

 

Watershed Information 

 

Watershed Name 
Hydrologic Unit 

Code (12 Digit) 
Segment ID 305(b) Category Size (Acres) 

Lower Arroyo Colorado 

121102080700 

2201 

5c 

5c 

5c 

5c 

5a 

83,558 acres 

Middle Arroyo Colorado 

121102080600 

2202 

5b 

5c 

5a 

105,412 acres 

Upper Arroyo Colorado 

121102080100 

2202 

5b 

5c 

5a 

109,630 acres 
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Water Quality Impairment 

 

Describe all known causes of water quality impairments from any of the following sources: 2012 Texas Water Quality 

Inventory and 303(d) List, Clean Rivers Program Basin Summary/Highlights Reports, or other documented sources. 

Impairments  

SegID 2201: Arroyo Colorado Tidal: From the confluence with Laguna Madre in Cameron/Willacy County to a 

point 100 meters (110 yards) downstream of Cemetery Road south of Port Harlingen in Cameron County 

 

Parameter  Category  Year 

Bacteria  5c 2006 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Category  Year 

DDE in edible tissue  5c 2010 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Category  Year 

Depressed dissolved oxygen  5c 1996 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Category  Year 

Mercury in edible tissue  5c 2008 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Category  Year 

PCBs in edible tissue   5a 2008 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 
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Water Quality Impairment  

 

SegID 2201B: Unnamed Drainage Ditch Tributary (B) in Cameron County Drainage District #3 (unclassified 

water body) From the confluence with the Arroyo Colorado in Cameron County in the Rio Hondo turning basin 

at -97.6, 26.196 decimal degrees to a point 17.6 km upstream at the FM 510 crossing. 

 

Parameter  Category  Year 

Bacteria  5b 2010 

 

2201B_01: Entire Water Body  

 

SegID 2202: Arroyo Colorado Above Tidal: From a point 100 meters (110 yards) downstream of Cemetery Road 

south of Port Harlingen in Cameron County to FM 2062 in Hidalgo County 

 

Parameter  Category  Year 

Bacteria  5b 1996 

 

2202_01: From the downstream end of segment to the confluence with Little Creek just upstream of State Loop 499.  

 

2202_02: From the confluence with Little Creek to the confluence with La Feria Main Canal just upstream of Dukes 

Highway. 

 

2202_03: From the confluence with La Feria Main Canal just upstream of Dukes Highway to the confluence with La 

Cruz Resaca just downstream of FM 907 

 

2202_04: From the confluence with La Cruz Resaca to the upper end of segment at FM 2062 

 

Parameter  Category  Year 

Mercury in edible tissue   5c 2008 

 

2202_01: From the downstream end of segment to the confluence with Little Creek just upstream of State Loop 499.  

 

2202_02: From the confluence with Little Creek to the confluence with La Feria Main Canal just upstream of Dukes 

Highway. 

 

2202_03: From the confluence with La Feria Main Canal just upstream of Dukes Highway to the confluence with La 

Cruz Resaca just downstream of FM 907 

 

2202_04: From the confluence with La Cruz Resaca to the upper end of segment at FM 2062 

 

Parameter  Category  Year 

PCBs in edible tissue   5a 2008 

 

2202_01: From the downstream end of segment to the confluence with Little Creek just upstream of State Loop 499.  

 

2202_02: From the confluence with Little Creek to the confluence with La Feria Main Canal just upstream of Dukes 

Highway. 

 

2202_03: From the confluence with La Feria Main Canal just upstream of Dukes Highway to the confluence with La 

Cruz Resaca just downstream of FM 907 

 

2202_04: From the confluence with La Cruz Resaca to the upper end of segment at FM 2062 
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Water Quality Concerns  

 

Seg ID 2201: Arroyo Colorado Tidal: From confluence with Laguna Madre in Cameron/Willacy County to a 

point 100 meters (110 yards) downstream of Cemetery Road south of Port Harlingen in Cameron County 

 

Parameter  Level of Concern 

bacteria CN 

 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

Parameter  Level of Concern 

Chlorophyll-a CS 

 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Level of Concern 

Depressed dissolved oxygen CN 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Level of Concern 

nitrate CS 

 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 
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Water Quality Concerns  

 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

Parameter  Level of Concern 

orthophosphorus CS 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

2201_05: From just upstream of the City of Hondo Wastewater Discharge at point N-97.58359, W26.247186 to the 

upstream end of the segment 

 

 

SegID 2201A: Harding Ranch Drainage Ditch Tributary (A) to the Arroyo Colorado Tidal (unclassified water 

body)  

 

Parameter  Level of Concern 

ammonia CS 

 

2201A_01: Entire water body  

 

SegID 2201B: Unnamed Drainage Ditch Tributary (B) in Cameron County Drainage District #3 (unclassified 

water body)  

 

Parameter  Level of Concern 

Chlorophyll-a CS 

 

2201B_01: Entire Water Body 

 

Parameter  Level of Concern 

nitrate CS 

 

2201B_01: Entire Water Body 

 

SegID 2202: Arroyo Colorado Above Tidal: From a point 100 meters (110 yards) downstream of Cemetery Road 

south of Port Harlingen in Cameron County to FM 2062 in Hidalgo County 

 

Parameter  Level of Concern 

Chlorophyll-a CS 
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Water Quality Concerns  

 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

Parameter  Level of Concern 

nitrate CS 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

Parameter  Level of Concern 

orthophosphorus CS 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater 

Discharge at point N-97.58359, W26.247186 

 

Parameter  Level of Concern 

Total phosphorus CS 

 

2201_01: From the downstream end of the segment to the confluence with San Vincente Drainage Ditch 

 

2201_02: From the confluence with San Vincente Drainage Ditch to the confluence with an unnamed drainage ditch 

with NHD RC 12110108005353 at point N-97.53, W 26.31 

 

2201_03: From the confluence with an unnamed drainage ditch with NHD RC 12110108005353 at point N-97.53, W 

26.31 to the confluence with Harding Ranch Ditch tributary 

 

2201_04: From the confluence with Harding Ranch Ditch tributary to just upstream of the City of Hondo Wastewater  

Discharge at point N-97.58359, W26.247186 
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Project Narrative 

 

Problem/Need Statement 

The Arroyo Colorado is located in Cameron, Hidalgo, and Willacy counties in the Lower Rio Grande Valley of South 

Texas and is an ancient channel of the Rio Grande River.  It extends eastward for about 90 miles beginning near the 

City of Mission through southern Hidalgo County to the City of Harlingen in Cameron County, eventually discharging 

into the Lower Laguna Madre near the Cameron-Willacy county line.  The land that drains into the Arroyo Colorado is 

known as the Arroyo Colorado watershed and is approximately 706 square miles that generally consists of coastal plain 

that slopes gently eastward toward the Gulf of Mexico.  Land uses have been classified by the Spatial Sciences Lab of 

Texas A&M University at College Station and primarily include agriculture (54%), range (18.5%), urban (12%), water 

bodies (6%) and sugarcane (4%) (Kannan, 2012); however, vegetable and fruit crops are grown in portions of the 

watershed and some industry exists.  One third of the stream is also used for shipping from the Gulf Intracoastal 

Waterway to the Port of Harlingen.  The Arroyo Colorado not only serves as a natural habitat, fishery and recreational 

waterway, but with its multiple land uses it also serves a very important purpose of draining runoff and return flows 

from both urban wastewater discharges and agricultural irrigation as well as stormwater runoff and base flows from 

groundwater.     

 

Agriculture and municipalities are the two primary water users in the watershed and flow in the Arroyo Colorado is 

primarily sustained by agricultural irrigation return flows and wastewater discharges; thus, the Arroyo Colorado serves 

as a conveyer of this water as it leaves the system.  Approximately two dozen cities in the area use the Arroyo Colorado 

as a primary drainage-way and it serves as a major source of freshwater to the lower Laguna Madre, an economically 

and ecologically important resource to the region.  The Laguna Atascosa National Wildlife Refuge and several county 

and city parks are located within the Arroyo Colorado watershed, making it an area for bird-watchers, nature-lovers and 

outdoors enthusiasts.  When wastewater discharges and agricultural return flows enter the Arroyo Colorado, they carry 

nutrients, sediment and bacteria into the waterbody. 

 

The tidal segment of the Arroyo Colorado was first listed as having low levels of dissolved oxygen in 1996 and 

elevated levels of bacteria in 2006 (Texas Commission on Environmental Quality, 2013), while the above tidal segment 

was listed in 1996 for having elevated levels of bacteria. To address the Arroyo Colorado’s bacteria and dissolved 

oxygen impairment as well as nutrient concerns, the Arroyo Colorado Watershed Partnership developed A Watershed 

Protection Plan for the Arroyo Colorado – Phase I. The WPP, which was released in 2007, included recommendations 

from five major workgroups: wastewater infrastructure; agricultural issues; habitat restoration; water quality 

monitoring; and education and outreach.  The Arroyo Colorado Agricultural Issues Workgroup, made up of local, state, 

and federal stakeholders, recommended that education and outreach be one of the priorities for implementation.   

 

Since then, several projects have occurred such as an integrated farm management program, pesticide education 

program and a cost-share education program.  Although the programs have been effective in raising awareness about 

water quality, the Arroyo Colorado Watershed Partnership has still not met its goal of acreage under a conservation 

plan. To address this, an education program is still needed to 1) continue raising awareness, and 2) provide technical 

education so that people understand which practices they need to adopt and why they need to do so.  Results from a 

recent survey support that outreach and education for agricultural producers is a critical component to achieving 

voluntary implementation of BMPs. 

 

Results of a recent evaluation assessing educational needs of agricultural producers in the Lower Rio Grande Valley of 

Texas showed that water quantity was the primary educational need.  Agricultural producers indicated that their main 

concern is the amount of irrigation water available for the upcoming year and specific conservation practices that 

reduce the amount of irrigation water used.  Reducing the quantity of irrigation water applied is of particular 

importance in improving water quality as Enciso (2012) found that excessive tailwater during irrigation events can 

contain high amounts of nutrients.  Curbing tailwater flows into the Arroyo Colorado is just as important as nutrient 

management in reducing the nutrient loads applied to the land’s surface that can contribute to local impairments.  

Second to water quantity, agricultural producers were generally interested in water quality, per the evaluation results.  

They are mostly interested in knowing what current water quality levels are and how they may impact their operations.  

In discussions with producers, they have expressed a desire to reuse irrigation water runoff, but are concerned about the 
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water quality, especially related to salinity.  Financial incentives were the third highest area that producers were 

interested in according to the results.  Sources of available financial incentives and how to apply for them to help 

implement conservation practices ranked among the highest in the construct.  Finally, in response to conservation 

practice educational needs producers want more information on conservation practice effectiveness and how those 

practices can improve their operations.  Addressing these educational needs is crucial to gaining widespread adoption of 

agricultural management practices.   

 

In addition to determining educational needs, the evaluation also assessed barriers to adopting best management 

practices by agricultural producers in the Lower Rio Grande Valley.  Economic barriers ranked highest among the 

reasons for non–adoption, specifically the initial cost of installation and low incentive levels.  These barriers are clearly 

evident here in the Lower Rio Grande Valley as water is very inexpensive and the antiquated water delivery system is 

not conducive to some of the more efficient methods of irrigation.  For example, drip irrigation is known to be more 

efficient but because the water delivery system is designed to deliver large quantities at one time, in order to utilize drip 

irrigation one must have a reservoir on farm in order to deliver small quantities of water frequently.  The high initial 

cost of installing drip irrigation combined with inexpensive water costs provide no incentive to switch to more efficient 

methods of irrigation.  Another barrier noted by producers is the lack of opportunity to see demonstrations of 

conservation practices and their effectiveness.  Many producers do not believe that conservation practices such as 

reduced till or cover crops will work in the area.  Following closely behind economic barriers is the lack of information 

on incentive programs.  The survey results indicate that there is a need for educational programs and demonstrations 

that will address the primary barriers to adopting practices.  

 

Supporting these barriers in the literature, Nowak (1992) described two reasons for non-adoption; 1) being unable to 

adopt and 2) being unwilling to adopt. In the first reason, he describes that information is lacking or scarce and the 

availability and accessibility of supporting resources is limited, which are directly tied to education. In his second 

reason, he says that limitation is related to conflicting information and poor applicability and relevance of information, 

which are also related to education. Rogers (2003) also supports this by providing the needed components of 

innovations, which are: relative advantage, compatibility, complexity, observability, and trialability. Educators are not 

able to meet the component of trialability; however, the other four can be provided. Recent education programs have 

been unable to provide the first three components to producers and as a result, the amount of interest in adopting 

management practices has not met the goals of the Arroyo Colorado Watershed Partnership. It is the goal of this project 

to deliver the most relevant information to agricultural producers and equip them with the technical information needed 

to adopt best management practices, especially through incentive programs.                

 

References: 

Kannan, N. Texas Water Resources Institute, (2012). Swat modeling of the Arroyo Colorado watershed (Technical 

Report 426). Retrieved from website: http://twri.tamu.edu/reports/2012/tr426.pdf 

Nowak, P. (1992). Why farmers adopt production technology Overcoming impediments to adoption of crop residue 

management techniques will be crucial to implementation of conservation compliance plans. Journal of Soil 

and Water Conservation, 47(1), 14-16. 

Rogers, E. M. (2003). Diffusion of Innovations. New York, NY: Free Press.  

Texas Commission on Environmental Quality. (2013, February 13). Draft 2012 Texas integrated report - Texas 303(d) 

list (category 5). Retrieved from 

http://www.tceq.texas.gov/assets/public/waterquality/swqm/assess/12twqi/2012_303d.pdf 
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Project Narrative 

 

General Project Description (Include Project Location Map) 

This project will primarily continue efforts from TSSWCB 10-11, but the educational program will focus on two topics; 

first to provide the most up-to-date information on technical and financial assistance from federal, state and local 

agencies and second to highlight local success stories of producers currently implementing conservation practices.  As 

indicated from a recent evaluation of agricultural producers a lack of awareness about technical and financial assistance 

programs, as well as lack of opportunity to see conservation practices’ effectiveness are two of the main barriers to 

adoption.  By focusing educational efforts on these two topics those barriers will be addressed first-hand.  Focusing on 

success stories of local producers will not only provide an opportunity for others to learn about the various conservation 

practices that can help improve soil health and water quality, but they will also see first-hand that these practices are 

effective here in the Lower Rio Grande Valley.   

 

 
Figure 1. Highlighted in yellow is the Arroyo Colorado watershed. 

 

Improving and maintaining soil health plays a key role in reducing pollutant loads in the Arroyo Colorado.  To draw 

attention to the topic of soil health, a soil testing campaign will be held in the Fall/Winter of 2014/2015, allowing 

producers within Hidalgo, Cameron and Willacy counties to receive soil analysis free of charge.  The soil testing 

campaign will be promoted via press release in local newspapers, online news sources, radio, direct mailings, social 

media, as well as flyers posted at local farm and ranch stores.  The Extension Assistant will be available to assist with 

interpreting soil testing results if requested.   

 

As this is a continuation of an existing project, a producer mailing list already exists, but the Extension Assistant will 

continue to develop that list as new contacts are made as well as utilize contacts within other agencies to distribute 

information to their own existing mailing lists.  These mailing lists will be used to inform producers about the 

availability of technical and financial assistance, upcoming educational programs, field demonstration and trials.  The 

Extension Assistant will work closely with NRCS, FSA, TSSWCB, SWCD, Irrigation Districts and Drainage Districts 

to help promote their activities and educational programs as well as be available to give presentations and help 

host/organize programs as requested. 

 

The Extension Assistance will update existing BMP materials and develop new materials if needed that focus on 

priority BMPs and promote the adoption of those practices.  A review of all existing BMP material will be done to 

ensure that all materials have the most current and up-to-date information to reflect new practices and any changes in 

technical and financial assistance programs due to the passing of the most recent farm bill.  An existing manual, 

Irrigation Training Program: South Texas Edition will be revised to suit the needs of the Rio Grande Valley.  Although 

entitled South Texas Edition, the manual was not written for deep south Texas.  This manual will be a guide for 

producers on all relevant methods of irrigation, their installation costs, water use efficiency and economic analysis.  
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Again, water quantity and practices to reduce water use ranked high in an evaluation of agricultural producers’ 

educational needs.  Updating this manual to include current information tailored to the Lower Rio Grande Valley would 

cover both of these educational needs that producers have voiced as highly important to them.  In addition, revising the 

manual would allow for the possibility of offering an irrigation training workshop in the future, where we could use the 

manual as curriculum and bring in experts to present on the various topics. 

 

The essential objective of this project is to educate agricultural producers in the Arroyo Colorado Watershed about the 

impairments facing the Arroyo Colorado and what they can do to help improve not only the quality of water, but soil 

health and their overall operations.  To do so, the Extension Assistant will be readily accessible for meetings, and 

deliver education programs and workshops about the Arroyo Colorado Watershed and the impairments it faces.  

Education materials will be distributed at these meetings and education programs as well as by direct mailings and 

through social media.  In addition to hosting education programs and field demonstrations, the Extension Assistant will 

be available to help other partners like NRCS, FSA, etc. plan, organize and promote their own programs.  

Communication on a regular basis will ensure efforts are not duplicated and the most up-to-date information is reaching 

agricultural producers in the area.  The Extension Assistant will work closely with NRCS to publicize their renewed 

emphasis on soil health particularly by identifying producers already working with NRCS and enlisting them for 

programs and field tours to showcase the conservation practices they are using, highlighting their success.     

 

 

 

 

Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs $12,903  

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 15
th
 of March, 

June, September and December. QPRs shall be distributed to all project partners. 

Start Date Month 1 Completion Date Month 18 

Subtask 1.2 TWRI will perform accounting functions for project funds and will submit appropriate Reimbursement 

Forms to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 18 

Subtask 1.3 TWRI will host coordination meetings or conference calls with TSSWCB at least quarterly to discuss 

project activities, project schedule, communication needs, deliverables, and other requirements. TWRI 

will develop lists of action items needed following each project coordination meeting and distribute to 

project personnel. 

Start Date Month 1 Completion Date Month 18 

Deliverables  Quarterly progress reports in electronic format 

 Reimbursement Forms and necessary documentation in hard copy format 

 List of action items needed from project coordination meetings 
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Tasks, Objectives and Schedules 

 

Task 2 Developing and Updating Educational Materials 

Costs $34,364 

Objective To ensure that only the most relevant information is being delivered to agricultural producers and that 

the messages is consistent across collaborating agencies. 

Subtask 2.1  The Extension Assistant will use an inventory of existing educational materials related to priority BMPs 

and conduct a literature review of their effectiveness.   

Start Date Month 1 Completion Date Month 18 

Subtask 2.2 The Extension Assistant will use information in the USDA-NRCS Field Office Technical Guide to 

develop educational materials that highlight specifications, beyond descriptions, about various BMPs 

that are of interest to producers. The Extension Assistant will consult with SWCD, NRCS, FSA and 

HRO to make sure that all information being provided in educational materials is current and correct.  

Materials will be distributed at the various educational events mentioned in Task 3.  

Start Date Month 1 Completion Date Month 18 

Subtask 2.3 The Extension Assistant will coordinate an update of the Irrigation Training Program manual so that the 

information is current and tailored to the Lower Rio Grande Valley.  This manual will consist of the 

following topics, but not limited to: 

 Economics  

 Irrigation scheduling  

 Irrigation technologies and BMPs  

 Water quality issues  

 Crop-specific guidelines  

The manual will be printed and provided to participants at relevant educational events as listed in Task 3 

or upon request.  The update of this manual will allow for future opportunities to develop an irrigation 

training workshop using this manual as the curriculum if funding becomes available.   

Start Date Month 1 Completion Date Month 18 

Subtask 2.4 Materials that educate producers on technical and financial assistance programs will be updated to 

reflect any changes to those programs as outlined by the most recent Farm Bill and delivered at 

educational events listed in Task 3 to further encourage the adoption of BMPs through assistance 

programs. 

Start Date Month 1 Completion Date Month 18 

Deliverables  Inventory and literature review of priority BMPs  

 Revised and updated Irrigation Training Program manual  

 Educational materials on BMP specifications  

 Additional educational materials (developed as appropriate)  
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Tasks, Objectives and Schedules 

 

Task 3 Conduct Education and Outreach to Increase Landowner Participation in Technical and Financial 

Assistance Programs 

Costs $10,390 

Objective To host educational events and field days as well as evaluate educational program effectiveness.  

Distribute educational materials that encourage the use of best management practices and promote the 

technical and financial assistance programs that support them.  Further, objectives are to contact 

landowners through direct mailings, direct contact and support and participate in entity meetings and 

other demonstrations. 

Subtask 3.1 The Extension Assistant will continue to expand upon the mailing list of producers in the Arroyo 

Colorado watershed.    

Start Date Month 1 Completion Date Month 18 

Subtask 3.2 The Extension Assistant will use the mailing list identified in Subtask 3.1 to distribute educational 

materials such as fact sheets, notify producers of federal, state and local technical and financial 

assistance program updates, invite producers to programs/workshops and field demonstrations/tours and 

to maintain a general line of communication.  Direct mailings, news releases, social media, and other 

communication channels will be used to promote the aforementioned activities.    

Start Date Month 1 Completion Date Month 18 

Subtask 3.3 The Extension Assistant will coordinate with SWCDs, NRCS, FSA, HRO, and cooperating producers to 

host one educational program annually, specifically dedicated to promoting technical and financial 

assistance programs.  The Extension Assistant will utilize previously developed materials as well as 

develop technical materials that highlight the specifications of BMPs in the NRCS FOTG (subtask 2.2). 

Start Date Month 1 Completion Date Month 18 

Subtask 3.4 Texas A&M AgriLife Extension will coordinate with SWCDs, NRCS, FSA, HRO, and cooperating 

producers to host field tours that demonstrate benefits of BMPs and WQMPs. At least 1 field tours will 

be held annually.  These events will consist of either a tour of a farm that is currently implementing 

BMPs, such as cover crops or a demonstration of equipment like laser land leveling to illustrate the 

efficacy of BMPs.  The Extension Assistant will also support, promote, and participate in, as 

appropriate, any field days, demonstrations, site tours, or education events sponsored by NRCS, FSA, 

HRO, and/or SWCDs for the Arroyo Colorado watershed  

Start Date Month 1 Completion Date Month 18 

Subtask 3.5 Educational program (Subtasks 3.3, 3.4) effectiveness will be assessed using a post-evaluation at events. 

Evaluations will contain before and after scales (to measure knowledge before and after the program) 

for producers to rate their knowledge gained as well as their opinion about the program. Results will be 

used to assess their gain in knowledge and willingness to adopt. 

Start Date Month 1 Completion Date Month 18 

Subtask 3.6 The Extension Assistant will continue providing irrigation districts, drainage districts, and commodity 

organizations with educational materials to encourage water quality discussions among entities. Further, 

the Extension Assistant will attempt to participate in the entities meetings annually to discuss the project 

and maintain an open line of communication to provide presentations, information and help organize 

and promote events if requested.     

Start Date Month 1 Completion Date Month 18 

Deliverables  Direct mailing list 

 News releases  

 Annual financial and technical assistance program agenda 

 Annual demonstration field tour agenda 

 Number of meeting attendees  

 Post-evaluation results from educational events  

 Entity meeting agendas participated in  

 List of field days, demonstrations and other events participated in 
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Tasks, Objectives and Schedules 

 

Task 4 Organize and Promote Participation in Soil Testing Campaign  

Costs $14,540 

Objective To host and advertise the soil testing campaign that will help producers meet requirements of various 

management practices and incentive programs, as well as to promote interest in soil health and 

management.   

Subtask 4.1 To encourage the use of soil testing in support of nutrient management and soil health, Texas A&M 

AgriLife Extension will host a soil testing campaign for agricultural producers in Hidalgo, Cameron and 

Willacy counties. The soil testing campaign will be offered in the fall of 2014 through winter of 2015. 

Producers will be encouraged to soil test to determine nutrient application needs and AgriLife Extension 

will provide follow-up educational assistance to interpret soil test results. 

 

This project will pay up to $10 per soil test sample taken and will pay for all soil tests necessary to 

comply with soil testing frequencies consistent with the NRCS practice standard for Nutrient 

Management (590). Soil tests and shipping paid for with project funding must be completed by a public 

soil testing laboratory, such as the AgriLife Extension Soil, Water and Forage Testing Laboratory. 

Start Date Month 1 Completion Date Month 18 

Subtask 4.2 The Extension Assistant will coordinate with County Extension Agents in Hidalgo, Cameron and 

Willacy counties to make sure they are aware of the soil testing campaign and are promoting it to their 

county producers as well as providing soil sample bags, submittal forms and guidelines.  The Extension 

Assistant will be available to give presentations about the soil testing campaign and proper soil sampling 

techniques upon request.   

Start Date Month 1 Completion Date Month 18 

Subtask 4.3 Advertisement for the soil testing campaign will be conducted through direct mailings to producers 

identified in Subtask 3.1.  Flyers advertising the campaign will be posted at local farm and ranch stores, 

cotton gin co-ops, county extension offices, and other appropriate locations.  At the beginning of the 

campaign a press release will be written for local papers and radio and social media will be utilized to 

promote the campaign.  Contacts with NRCS, FSA, SWCD, HRO, Irrigation districts and drainage 

districts will be asked to promote the campaign through their newsletters, direct contact and by posting 

the poster in their offices.  The Extension Assistant will give a presentation at the annual Cotton and 

Grain Pre-plant meeting held every year in January.   

Start Date Month 1 Completion Date Month 18 

Deliverables  Number of soil testing participants 

 Results of soil testing campaign  

 Flyers for Soil Testing Campaign and list of where it was posted 

 Press release for the campaign 
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Project Goals (Expand from Summary Page) 

 

 Update existing educational materials and develop new materials that focus on specifications of BMPs to reduce the 

complexity of BMPs and demonstrate compatibility with current operations 

 Updated and revised for the Lower Rio Grande Valley Irrigation Training Program manual   

 Educate agricultural producers on various aspects of irrigation to demonstrate the feasibility of adopting BMPs  

 Support and promote the adoption of BMPs through incentive programs by hosting annual cost-share update 

meetings and field tours to demonstrate the effectiveness of BMPs  

 Increase the number of BMPs that have been adopted through providing materials and other educational efforts 

 

Measures of Success (Expand from Summary Page) 

 

 Update and/or development of educational materials specifically addressing BMPs and incentive programs. 

 Number of producers reached through education programs. 

 Increase in the number of BMPs installed as a result of increased outreach and education through this project. 
 Evaluation of educational programs and producers likeliness to adopt practices 

 

2012 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 

Element 1: Explicit short- and long-term goals, objectives … that protect surface and groundwater. 

 LTG 1: Focus NPS abatement efforts, implementation strategies, and available resources in watersheds identified 

as impacted by nonpoint source pollution 

 LTG 2: Support the implementation of state, regional and local programs to prevent NPS pollution through 

assessment, implementation and education. 

 LTG 3: Support the implementation of state, regional and local programs to reduce NPS pollution, such as 

implementation of strategies defined in… Watershed Protection Plans 

 LTG 6: Increase overall public awareness of NPS issues and prevention activities 

 STG 2: Implementation: Coordinate and administer the implementation of Watershed Protection Plans and other 

state, regional, and local plans/programs to reduce NPS pollution. 

o Objective D: Implement… Watershed Protection Plans developed to restore and maintain water quality in 

water bodies identified as impacted by nonpoint source pollution. 

 STG 3: Education: Conduct education and technology transfer activities to help increase awareness of NPS 

pollution and prevent activities contributing to the degradation of water bodies, including aquifers, by NPS 

pollution 

o Objective A: Enhance existing outreach programs at the state, regional and local levels to maximize the 

effectiveness of NPS education 

o Objective B: Administer programs to educate citizens about water quality and their potential role in causing 

NPS pollution 

o Objective C: Where applicable, expedite development of technology transfer activities to be conducted 

upon completion of BMP implementation. 

o Objective D: Conduct outreach through the …Texas Cooperative Extension, Soil and Water Conservation 

Districts, and others to facilitate broader participation and partnerships. Enable stakeholders and the public 

to participate in decision-making and provide a more complete understanding of water quality issues and 

how they relate to each citizen. 

o Objective F: Implement public outreach and education to maintain and restore water quality in water bodies 

impacted by NPS pollution. 

Element 2: Working partnerships and linkages to appropriate state, …, regional and local entities, private sector groups 

and Federal agencies. 

Element 3: Balanced approach that emphasizes both state-wide nonpoint source programs and on-the-ground 

management of individual watersheds. 
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Part III – Financial Information 

 

 

Budget Summary 

 

Category Costs 

Personnel $ 49,673 

Fringe Benefits $ 16,098 

Travel $ 576 

Equipment $ 0 

Supplies $ 0 

Contractual $ 0 

Construction $ 0 

Other $ 5,850 

  

Total Direct Costs $   72,197 

Indirect Costs (≤15%) $  10,830 

  

Total Project Costs $ 83,027 

 

Budget Justification 

 

Category Costs Justification 

Personnel $ 49,673  Extension Assistant @ .75 FTE for 1 year: $28,950 

 BAEN Associate Professor & Extension Specialist @ .06 FTE for 1 

year: $5,460 

 BAEN Associate Professor @ .02 for 1 year: $2,511 

 AgEcon Post Doc @ .16 FTE for 1 year: $10,399 

 TWRI Program Manager @ .02 for 1 year: $1,446 

 TWRI Project Specialist @ .02 for 1 year: $907 

Fringe Benefits $ 16,098  Extension Assistant @ .75 FTE for 1 year: $10,443 

 BAEN Associate Professor & Extension Specialist @ .06 FTE for 1 

year: $1,392 

 BAEN Associate Professor @ .02 for 1 year: $586 

 AgEcon Post Doc @ .16 FTE for 1 year: $2,976 

 TWRI Program Manager @ .02 for 1 year: $398 

 TWRI Project Specialist @ .02 for 1 year: $303 

Travel $ 576  Extension vehicle usage, 120 miles/month @ $0.40/mi = $576  

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual $ 0 N/A 

Construction $ 0 N/A 

Other $ 5,850  Soil testing, 400 samples @ $10: $4,000 

 Soil sample shipping: $500  

 TWRI Printing: $1,000 

 Facility Rental: $350 

Indirect $ 10,830 Calculated at 15% of Modified Total Direct Cost 

 


